COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2017

ESTI MATE SUMVARY 15: 36: 34
CONTI D: C20836 ESTI MATE NO 0005 FINL SPEC YR 2005
PCN. 20836- Bl D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 54.5 DAYS TI ME ALLOW 60 WORK DAYS
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES PERCENT TI ME: 90. 83 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO NHPP0252- 445
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES

NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 04/ 10/ 2017 DATE TI ME STARTED 06/ 20/ 2016
2500 E BRANNAN VAAY DATE LET 04/ 14/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 06/ 02/ 2016 DATE TI ME STOPPED 11/08/2016
DATE CONTRACT EXECUTED 06/ 16/ 2016 DATE ACCEPTED 11/ 08/ 2016
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,718, 702. 87 PARTI Cl PATI NG $ 4,718, 702. 87 $ -3,881.02
AWARD PRQIECT AMT: $  5,046,573.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,718, 702. 87 -3, 881. 02
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,718, 702. 87 -3,881.02
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 75, 698. 60
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 4,718, 702. 87 71, 817. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 4,718, 702. 87 71,817.58
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 71.817.58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20836

PCN: 20836-BI D

PRQJECT: NHPP0252- 445

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning)

0010 202-00810 Renoval of Ground Sign

0015 202- 04002 G ean Cul vert

0020 202-04010 *Clean Inlet

0025 203-02330 Labor er

0030 208-00051 *StormDrain Inlet Protection (Type I)
0035 208-00103 Renoval and Disposal of Sedinment (Labor)
0040 208-00106 *Sweepi ng (Sedi nent Renoval )

0045 208-00205 *Er osi on Control Supervisor

0050 240- 00000 *WIdlife Biologist

0055 240-00010 *Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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ESTI MATE RUN 04/ 10/ 2017

15: 36: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
683, 897. 25
0. 00
0. 00
0. 00
0. 00
0. 00
69, 300. 00
0. 00
0. 00
0. 00
18, 196. 80
0. 00
0. 00
0. 00
826. 00
0. 00
0. 00
0. 00
720. 00
0. 00
720. 00



CONTI D: C20836 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20836-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP0252- 445 ESTI MATE NO. 0005 15: 36: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304-06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0.00
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0070 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 22,926. 310 22,926. 310
TON 0. 000 0. 00
122. 00000 22,926. 310 2,797, 009. 82
0075 411-10255 Emul sified Asphalt (Sl ow Setting) 11, 358. 000 11, 358. 000
GAL 0. 000 0. 00
2. 00000 11, 358. 000 22,716. 00
0080 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 298. 000 298. 000
LF 0. 000 0. 00
260. 00000 298. 000 77,480. 00
0085 614-00012 Sign Panel (Qass I1) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0090 614-00013 Sign Panel (Class I11) 0. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0100 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
392, 050. 00000 1. 000 392, 050. 00
0105 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0110 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 143. 000
GAL 0. 000 0. 00
115. 00000 143. 000 16, 445. 00



CONTI D C20836 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20836-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP0252- 445 ESTI MATE NO 0005 15: 36: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00011 *Pavenent Marking Paint (Wt erborne) 724. 900 724.900
GAL 0. 000 0. 00
60. 00000 724.900 43, 494. 00
0120 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 13, 591. 000 13, 591. 000
SF 0. 000 0. 00
11. 50000 13, 591. 000 156, 296. 50
0125 630-00003 *Uni forned Traffic Control 546. 500 546. 500
HOUR 0. 000 0. 00
85. 00000 546. 500 46, 452. 50
0130 630- 00006 *Uniformed Traffic Control (Vehicle) 546. 500 546. 500
HOUR 0. 000 0. 00
15. 00000 546. 500 8,197.50
0135 630-00007  *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0. 00
115. 00000 55. 000 6, 325. 00
0140 630-00012  *Traffic Control Management 45. 000 45. 000
DAY 0. 000 0. 00
850. 00000 45. 000 38, 250. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0150 630-80341  *Construction Traffic Sign (Panel Size A) 60. 000 60. 000
EACH 0. 000 0. 00
50. 00000 60. 000 3, 000. 00
0155 630-80342  *Construction Traffic Sign (Panel Size B) 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0160 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 27.000
EACH 0. 000 0. 00
50. 00000 27.000 1, 350. 00
0165 630- 80355 *Portabl e Message Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
4, 000. 00000 4.000 16, 000. 00



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20836-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP0252- 445 ESTI MATE NO 0005 15: 36: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
1, 250. 00000 4. 000 5, 000. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 51. 000 51. 000
EACH 0. 000 0. 00
37.50000 51. 000 1,912.50
0180 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
9. 50000 300. 000 2, 850. 00
0185 630-85041 *Mobi | e Attenuator 44. 000 44. 000
DAY 0. 000 0. 00
400. 00000 44. 000 17, 600. 00
0190 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0192 900- 00006 Added Item (Dol lar)/ Ranp netering 7,522.900 7,522.900
DOL 0. 000 0. 00
1. 00000 7,522.900 7,522.90
0195 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 973.780 35, 973. 780
FA 0. 000 0. 00
1. 00000 35, 973. 780 35,973.78
0215 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 66, 026. 640 66, 026. 640
FA 0. 000 0. 00
1. 00000 66, 026. 640 66, 026. 64



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20836- BI D ESTI MATE RUN 04/ 10/ 2017
PRQIECT: NHPP0252- 445 ESTI MATE NO 0005 15: 36: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700-70021 F/ A On- The-Job Trai nee 73. 500 73.500
HOUR 0. 000 0. 00
1. 00000 73.500 73.50
0225 700- 70025 F/' A Quality Incentive Paynent 81, 426. 510 81, 426. 510
FA 0. 000 0. 00
1. 00000 81, 426. 510 81, 426. 51
0230 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00006 Added Item (Dollar)/ Price Reduction Mcro Deval -1, 000. 000 -1, 000. 000
DOL 0. 000 0. 00
1. 00000 -1, 000. 000 -1, 000. 00
0256 900- 00006 Added Item (Dol lar)/ Additional Asphaltic Plug Joint 56, 856. 690 56, 856. 690
DOL 0. 000 0. 00
1. 00000 56, 856. 690 56, 856. 69
0260 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tinme -450. 000 -450. 000
Vi ol ation
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0265 900- 00006 Added Item (Dol lar)/ QIT PENALTY -3, 881. 020 0. 000
DOL -3,881. 020 -3,881.02
1. 00000 -3,881. 020 -3,881.02
CAT 0200 CURRENT AMI  $ 4,694,737.87 % -3,881.02% 4,694,737.87
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 965. 00000 1. 000 21, 965. 00
0245 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00



Page 7

CONTI D C20836 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20836-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP0252- 445 ESTI MATE NO 0005 15: 36: 34
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00

CAT 0400 CURRENT AMI  $ 23,965.00 $

0.00$ 23, 965. 00

PRQJIECT TOTAL CURRENT AMI $ 4,718,702.87 $

-3,881.02% 4,718,702.87



